IRVINGTON NEIGHBORHOOD PLAN - 2003-2005 TIMELINE



Community Building/Data Gathering Phase
Contact all plan participants
Gather data/Do fieldwork

Initial Topic Discussions

Topic Discussion Phase
Topics are discussed in three separate meetings.
Meeting 1-Discuss Issues and Assets.
Meeting 2-Form Recommendations.
Meeting 3-Refine Recommendations.
Steering Committee monitors work of all committees.

Draft Committee Reports
Assemble results of topic discussions into draft committee reports

Results of Topic Discussions are Reported

Modify Committee Reports

Prepare and Distribute Ranking Survey

Community Visioning Activity

Final Draft- Assemble all planning elements into final draft report an present to community

10/5/2004