

## Multi-Modal and Public Space Design Guidelines Planning Process Schedule

	2005							
	Critical Connectors Sub-Committee 1-Sep-05	Agency Steering Committee 21-Sep-05	Critical Connectors Sub-Committee 6-Oct-05	Agency Steering Committee Mid-October	Critical Connectors Sub-Committee 3-Nov-05	Agency Steering Committee Mid-November	Critical Connectors Sub-Committee 1-Dec-05	Agency Steering Committee Mid-December
<b>PURPOSE STATEMENT</b>								
Draft								
Final								
Review								
<b>PRINCIPLES</b>								
Review models								
Draft								
Review								
Final								
<b>CORRIDOR DEFINITION</b>								
Field work								
Draft (map & narrative)								
Review								
Final								
<b>GUIDELINES</b>								
Fundamentals								
Pedestrian Zones								
Street Characteristics								
Variations by Corridor Type								
Draft								
Review								
Final								

	2006						
	Agency Steering Committee Mid-January	Agency Steering Committee Late-January	Agency Steering Committee Mid-February	Critical Connectors Sub-Committee 23-Feb-06	Agency Steering Committee Mid-March	Critical Connectors Sub-Committee Late-March	Agency Steering Committee April/May
<b>PURPOSE STATEMENT</b>							
Draft							
Final							
Review							
<b>PRINCIPLES</b>							
Review models							
Draft							
Review							
Final							
<b>CORRIDOR DEFINITION</b>							
Review models							
Field work							
Draft (map & narrative)							
Review							
Final							
<b>GUIDELINES</b>							
Fundamentals							
Pedestrian Zones							
Street Characteristics							
Crossings							
Variations by Corridor Type							
Draft							
Review							
Final							

- presentation & working committee meeting
- consultant team continuous development & refinement
- significant decision
- final product delivery