


































Multi-Modal and Public Space Design Guidelines Planning Process Schedule

	2005						
	Critical Connectors Sub-Committee 1-Sep-05	Agency Steering Committee 26-Sep-05	Critical Connectors Sub-Committee 6-Oct-05	Agency Steering Committee 24-Oct-05	Critical Connectors Sub-Committee 3-Nov-05	Critical Connectors Sub-Committee 1-Dec-05	Agency Steering Committee 12-Dec-05
PURPOSE STATEMENT							
Draft							
Final							
Review							
PRINCIPLES							
Review models							
Draft							
Review							
Final							
CORRIDOR DEFINITION							
Field work							
Draft (diagram & narrative)							
Review							
Final							
GUIDELINES							
Fundamentals							
Pedestrian Zones							
Street Characteristics							
Crossings							
Variations by Corridor Type							
Draft							
Review							
Final							

	2006					
	Agency Steering Committee 23-Jan-05	Agency Steering Committee 27-Feb-05	Critical Connectors Sub-Committee* 23-Feb-06	Agency Steering Committee 27-Mar-05	Critical Connectors Sub-Committee* Late-March	Agency Steering Committee April/May
PURPOSE STATEMENT						
Draft						
Final						
Review						
PRINCIPLES						
Review models						
Draft						
Review						
Final						
CORRIDOR DEFINITION						
Review models						
Field work						
Draft (diagram & narrative)						
Review						
Final						
GUIDELINES						
Fundamentals						
Pedestrian Zones						
Street Characteristics						
Crossings						
Variations by Corridor Type						
Draft						
Review						
Final						

-  presentation & working committee meeting
-  consultant team continuous development & refinement
-  significant decision
-  final product delivery

* tentative meeting date