

Ball State University Office of Charter Schools
 2009 Proposal Review Cycle I
 For Schools Opening in Fall 2010
 Internal Work Schedule

Date	Action
January 20, 2009	Deadline for Preliminary Proposal (must be received in office by the close of business)
January 21, 2009	Preliminary Proposal to Review Team
February 17, 2009	Comments due from Review Team Consultants for Preliminary Proposal's due back in OCS (must be received in office by the close of business)
Week of February 23-27, 2009	Preliminary Proposal Interviews
February 27, 2009	Organizers Invited to Propose
March 26, 2009	Deadline for Proposals to Charter Submitted (must be received in office by the close of business)
March 27, 2009	Proposals to Charter to Review Team
April 20, 2009	Comments due from Review Team Consultants Proposals due back in OCS (must be received in office by the close of business)
Week of April 27-May 1, 2009	Interviews with Organizers Submitting Proposals
May 1, 2009	Organizers Invited to Public Meetings
Week of May 25-29, 2009	Public Meetings
June 5, 2009	President's Decision and Announcement

"These dates may be revised as circumstances warrant"